The illustration below describes what we intend to use moving forward for how Local Agencies will establish the Performance /
Agreement End Date for their projects. But before locking it in, if anyone sees a major/fatal flaw in this timeline, we want to provide
them an opportunity to identify and discuss.

CON Authorization (establish/refine Performance Period End Date)
Advertisement
Award

Adjustment E76 within 90 days of award (revise PPED if needed)
Final Inspection by Agency RE

Other Adjustment E76s [revise PPED if needed)
Final payment to Contractor
Mitigation and Monitoring/Plant Establishment Period

Contract Acceptance by Board/Council

12 Months

As-Builts for Structures

Final DBE reporting

Materials certification

Final payment to consultant RE

DLAE performs Final Inspection-=gives form to agency

Agency performs any corrective actions

Agency resolves claims {may require revising PPED)
Final Adjustment E76 (revise PPED if needed, but no more than 12 months after CA by Board/Council)
Submit FROE — PERFORMANMNCE PERIOD END DATE (IN E-78) = The point past which no more

reimbursabkle costs can be incurred

20 Months

District reviews Final Report of Expenditures {15 days)

Local Programs Accounting reviews Final Report of Expenditures/Final Invoice (55 days)

Local Programs Accounting processes Final Voucher (18 months)

20 months later = PROJECT AGREEMENT EMD DATE = Final Voucher processed in FMIS/Project closed







